
ProjectONE Fiscal 2022 Recruit 
Agency Deployment 

CAPPS 
Combined User 

Group 

Recruit 
Implementation Date 

April 20, 2022 
Report Date 
Feb. 17, 2022 

 

Deploying Agencies 

Release 356-TEC, 507-BON, 551-TDA 
Onboarding Module – 401-TMD, 448-OIEC, 454-TDI 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 58% Complete (07/05/21 – 06/02/22) 
• Analysis 100% Complete (08/16/21 – 11/05/21) 
• Configuration 100% Complete (11/03/21 – 12/31/21) 
• Design N/A  N/A 
• Build N/A  N/A 
• Conversion N/A  N/A 
• Test 49% Complete (01/03/22 – 03/25/22) 
• Train N/A  N/A 
• Deploy 0% Complete (03/21/22 – 04/20/22) 
• Support 0% Complete (04/21/22 – 06/17/22) 
• Overall Project 57% Complete (07/05/21 – 06/17/22) 

Key Activities 

• Conference Room Pilot (CRP) sessions complete 
• UAT session scheduling completed 
• UAT beginning Feb. 21 for five weeks 
• OIEC Onboarding module – planned go live March 29, 2022: 

− Configuration nearly complete 
− CRP sessions completed 
− UAT beginning Feb. 21 for three weeks 

 C = Complete  G = On Track  A = At Risk of Schedule Delay  R = Behind Schedule/Delayed  NS = Not Started Page 1 of 1 
 


	Deploying Agencies
	Performance Metrics
	Key Risks/Issues
	Items for Management Attention
	Project Milestones
	Key Activities

